SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:23PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 145
Inspector Name:
Inspection Type:

Const Calendar Day: 163
Feather, Bernard

Date: 14-Nov-2012 Wednesday
Title: Transportation Engineer

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather

Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM

Condition Clear, sunny, warm, light wind

Diary: Dispute
General Comments
Prepare Q-sheets and EWB for FWS November Pay Estimate. Track progress of FWS field work. Misc. .
MEP paperwork
04-0120F4 Bid Item: 067 C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
MEP Field Work 125  0-000-000.125 —~
The FWS crew spent the entire shift adjusting the 2 1/2" and 4" carbon steel lines from PP 49 to PP 8
along the north barrier of the WB bridge. These lines shortened due to load transfer and the PS-3s had to
be adjusted to accomadate the shift.
Damian Llanos spent half the shift welding lugs on the 2 1/2" and 4" lines at the PS-7 at PP 29 along the
north barrier of the WB bridge.
';Eh];” ddrRptbyBidltem Pagelof 1




